Firehawks Stand-up Log

Lead
Parker Van Every

Members
Jeff Janes
Nicholas Kroeger
Ryan Buchanan
Samuel Kuhn
Taylor Billingsley

DAY 3 - 03/06

Name	Item	03/08
Jared Harman	Yesterday's work:	Tea flavors, html boilerplate setup, import pics
	Today's work:	
	Roadblocks:	API and GitHub
	Comments:	
Jeff Janes	Yesterday's work:	Planetary digest, data from a planet, choice of planets
	Today's work:	
	Roadblocks:	GitHub and VS Code config
	Comments:	
Nicholas Kroeger	Yesterday's work:	Pics cats, petfinder API, specific pages with details
	Today's work:	
	Roadblocks:	Not knowing how to use the API
	Comments:	
Parker Van Every	Yesterday's work:	Movie database, weather database with 7 day forecast
	Today's work:	
	Roadblocks:	Time
	Comments:	
Ryan Buchanan	Yesterday's work:	Screaming Fire Kittens, detailed kitten page, kitten images
	Today's work:	
	Roadblocks:	Time
	Comments:	
Samuel Kuhn	Yesterday's work:	Chemical elements, initial wireframe
	Today's work:	

	Roadblocks:	Not knowing API request
	Comments:	
Taylor Billingsley	**Yesterday's work:**	Abstract, galaxy of cupcakes, agile sdlc
	Today's work:	
	Roadblocks:	GitHub, Git repo
	Comments:	

DAY 4 - 03/09

Name	Item	03/09
Jeff Janes	Yesterday's work:	Finished most layout found and setup planetary API
	Today's work:	Fine tuning CSS bit of coding for the interesting facts section
	Roadblocks:	Flex (CSS) is a bit new and need to figure out implementation
	Comments:	
Nicholas Kroeger	Yesterday's work:	Implemented wireframe, general design of homepage
	Today's work:	Complete home page, work on api implementation, make alt. pages
	Roadblocks:	Figuring out API, re-doing finnicky code (box model not functioning as expected)
	Comments:	
Parker Van Every	Yesterday's work:	Worked on CSS "Golden" template, styling design
	Today's work:	Implement video game API Complete HTML and JS code
	Roadblocks:	Haven't yet settled on API, weather, video game
	Comments:	
Ryan Buchanan	Yesterday's work:	Completed draft (including wireframe, content, navigation, pages and assets) of initial cat website
	Today's work:	Implement API code for cat breeds Revise and complete website draft for submission as Project 0
	Roadblocks:	Implementing API code for cat breeds
	Comments:	
Samuel Kuhn	Yesterday's work:	I made my first API call to the periodic table API

	Today's work:	**Today I am going to develop the structure for my HTML pages based off of my wireframing**
	Roadblocks:	**None that I can see at this point**
	Comments:	
Taylor Billingsley	**Yesterday's work:**	**Working on API, shows daily NASA photos, pulling an API key** **Used different API syntax than shared by Ethan**
	Today's work:	**Implement fully functional APis and overall webiste refine**
	Roadblocks:	**Need to get the API working with 6 buttons**
	Comments:	