# Firehawks Standup Log

GitHub Link to Firehawks-Revature/Firehawks Standup

**Lead** 

Parker Van Every

Members
Jeff Janes
Nicholas Kroeger
Ryan Buchanan
Samuel Kuhn
Taylor Billingsley

#### Week 1

#### **DAY 3 - 03/06**

| Name             | Item              | 03/08   |
|------------------|-------------------|---|
| Jared Harman     | Yesterday's work: | Tea flavors, html boilerplate setup, import pics            |
|                  | Today's work:     |   |
|                  | Roadblocks:       | API and GitHub  |
|                  | Comments:         |   |
| Jeff Janes       | Yesterday's work: | Planetary digest, data from a planet, choice of planets     |
|                  | Today's work:     |   |
|                  | Roadblocks:       | GitHub and VS Code config                                   |
|                  | Comments:         |   |
| Nicholas Kroeger | Yesterday's work: | Pics cats, petfinder API, specific pages with details       |
|                  | Today's work:     |   |
|                  | Roadblocks:       | Not knowing how to use the API                              |
|                  | Comments:         |   |
| Parker Van Every | Yesterday's work: | Movie database, weather database with 7 day forecast        |
|                  | Today's work:     |   |
|                  | Roadblocks:       | Time  |
|                  | Comments:         |   |
| Ryan Buchanan    | Yesterday's work: | Screaming Fire Kittens, detailed kitten page, kitten images |
|                  | Today's work:     |   |
|                  | Roadblocks:       | Time  |
|                  | Comments:         |   |

| Samuel Kuhn        | Yesterday's work: | Chemical elements, initial wireframe     |
|--------------------|-------------------|--|
|                    | Today's work:     |  |
|                    | Roadblocks:       | Not knowing API request                  |
|                    | Comments:         |  |
| Taylor Billingsley | Yesterday's work: | Abstract, galaxy of cupcakes, agile sdlc |
|                    | Today's work:     |  |
|                    | Roadblocks:       | GitHub, Git repo                         |
|                    | Comments:         |  |

#### **DAY 4 - 03/09**

| Name             | Item              | 03/09   |
|------------------|-------------------|---|
| Jeff Janes       | Yesterday's work: | Finished most layout found and setup planetary API  |
|                  | Today's work:     | Fine tuning CSS bit of coding for the interesting facts section                                     |
|                  | Roadblocks:       | Flex (CSS) is a bit new and need to figure out implementation                                       |
|                  | Comments:         |   |
| Nicholas Kroeger | Yesterday's work: | Implemented wireframe, general design of homepage   |
|                  | Today's work:     | Complete home page, work on api implementation, make alt. pages                                     |
|                  | Roadblocks:       | Figuring out API, re-doing finnicky code (box model not functioning as expected)                    |
|                  | Comments:         |   |
| Parker Van Every | Yesterday's work: | Worked on CSS "Golden" template, styling design   |
|                  | Today's work:     | Implement video game API Complete HTML and JS code  |
|                  | Roadblocks:       | Haven't yet settled on API, weather, video game   |
|                  | Comments:         |   |
| Ryan Buchanan    | Yesterday's work: | Completed draft (including wireframe, content, navigation, pages and assets) of initial cat website |
|                  | Today's work:     | Implement API code for cat breeds Revise and complete website draft for submission as Project 0     |
|                  | Roadblocks:       | Implementing API code for cat breeds  |
|                  | Comments:         |   |

| Samuel Kuhn        | Yesterday's work: | I made my first API call to the periodic table API   |
|--------------------|-------------------|--|
|                    | Today's work:     | Today I am going to develop the structure for my HTML pages based off of my wireframing                    |
|                    | Roadblocks:       | None that I can see at this point  |
|                    | Comments:         |  |
| Taylor Billingsley | Yesterday's work: | Working on API, shows daily NASA photos, pulling an API key Used different API syntax than shared by Ethan |
|                    | Today's work:     | Implement fully functional APis and overall website refine   |
|                    | Roadblocks:       | Need to get the API working with 6 buttons   |
|                    | Comments:         |  |

#### **DAY 5 - 03/10**

| Name             | Item              | 03/10   |
|------------------|-------------------|---|
| Jeff Janes       | Yesterday's work: | Layout finished; CSS 95% complete; API 100% complete  |
|                  | Today's work:     | Today I working on the last little bell to the site it is 100% functional and could be turned in as is but just trying to make it a bit better. |
|                  | Roadblocks:       | Sometimes the javascript errors are a bit nondescript and I have to try and figure them out as well   |
|                  | Comments:         |   |
| Nicholas Kroeger | Yesterday's work: | Finish CSS, setup github directory  |
|                  | Today's work:     | Complete API implementation, Use append/remove to reactively change information on page with JS   |
|                  | Roadblocks:       | Uncomfortable with API and certain JS methods   |
|                  | Comments:         |   |
| Parker Van Every | Yesterday's work: | Achieved MVP for application (Successfully API call, data display)  |
|                  | Today's work:     | Adding additional features such as more displayed data  |
|                  | Roadblocks:       | Indecisiveness and actually understanding what we learned and physically putting it into practice   |
|                  | Comments:         |   |
| Ryan Buchanan    | Yesterday's work: | Completed initial fully functional MVP. API request is working, have flexbox attribute on nav bar and JS event within the API request           |
|                  | Today's work:     | Review and revise Project 0 - code cleanup  |

|                    | Roadblocks:       | Still have question on API and event implementation   |
|--------------------|-------------------|---|
|                    | Comments:         |   |
| Samuel Kuhn        | Yesterday's work: | Created an object for information to share about specific elements + images; Add event listener to element select box |
|                    | Today's work:     | Flex box style header, footer and main info; Further CSS styling  |
|                    | Roadblocks:       | None at the moment  |
|                    | Comments:         |   |
| Taylor Billingsley | Yesterday's work: | Working on project aesthetics, pulling an additional Futurama API for my second button, working on Syntax             |
|                    | Today's work:     | Work on flex box, add another image to the background, try to add additional API                                      |
|                    | Roadblocks:       | N/A   |
|                    | Comments:         |   |

### **WEEK 1 - RETROSPECTIVE**

| Name             | Item                                 | 03/13  |
|------------------|--------------------------------------|--|
| Jeff Janes       | Things you did well                  | Completed HTML CSS and JS course work with a wireframe and P0  |
|                  | Things you can improve on            | there are some more obscure terms and aspects of Javascript that I had not really seen before so I need to brush up on those       |
|                  | Any user stories that are unresolved | Getting the API for the challenges to process correctly  |
|                  | Comments                             | We built up our communication skills as a team to a point where we are becoming more productive                                    |
| Nicholas Kroeger | Things you did well                  | Completed CSS and organization, had a good idea of what I wanted for my website through wireframes                                 |
|                  | Things you can improve on            | Time management- implementation of APIs, had to use a very simple API due to lower understanding                                   |
|                  | Any user stories that are unresolved | Technically none, but had to drop intended features due to time constraints  |
|                  | Comments                             |  |
| Parker Van Every | Things you did well                  | Was successful in doing deep-dive during self-studying to figure out problems as well as fully learn concepts I was hazy on before |
|                  | Things you can improve on            | Took too long to choose API, need to balance other jobs with this one  |
|                  | Any user stories that are unresolved | No additional user stories unresolved but could have added more features   |

|                    | Comments                             |  |
|--------------------|--------------------------------------|--|
| Ryan Buchanan      | Things you did well                  | My KittyHub repo and VS Code project turned ou better than I expected  |
|                    | Things you can improve on            | I really need some more practice on my JavaScript Need to form a better study strategy for quiz preparation Would like to get a better idea of QC question to improve prep   |
|                    | Any user stories that are unresolved |  |
|                    | Comments                             |  |
| Samuel Kuhn        | Things you did well                  | I quickly met the base requirements such as getting an API request   |
|                    | Things you can improve on            | Following my SDLC steps closer, especially following my own wireframe  |
|                    | Any user stories that are unresolved | Adding an element to the info section of my site without it duplicating on second select   |
|                    | Comments                             |  |
| Taylor Billingsley | Things you did well                  | Implementing the API into the first three buttons for my HTML document   |
|                    | Things you can improve on            | Flex-Box maneuvering: need to work on flex-box orientations for my document + webpage design   |
|                    | Any user stories that are unresolved | Adding additional API calls to the other three buttons of my HTML document   |
|                    | Comments                             | Things DoneWell: Communication during our stand-ups was clear and focused; Improvements: We could work on uploading more information to Trello this week   |
| Group              | Things you did well                  | <ul> <li>We collaborated well to each other to make sure every one had a functioning API</li> <li>Completed HTML CSS and JS course work with a wireframe and P0</li> <li>Helping each other overcome issues, especially related to API Requests – big kudos to Jeff and Ryan;</li> <li>Making big decisions earlier in the design process such as the API to use for P0</li> <li>Communication during our stand-ups was clear and focused</li> <li>We were very comfortable collaborating even though we don't know each other well</li> </ul> |
|                    | Things you can improve on            | - We could work on uploading more information to Trello this week - Made some design decisions and steps earlier   |
|                    |                                      |  |

## Week 2

### **DAY 6 - 03/13**

| Name   | Item              | 03/13  |
|--------|-------------------|--|
| Jeff   | Yesterday's work: | Worked on and completed several challenges and trying to use GIT mor regularly   |
|        | Today's work:     | Starting the SDLC on Project 1 take our quiz and answer some QC questions  |
|        | Roadblocks:       | I found shortcoming with the source control in vscode and in the GIT there seemed to be a disconnect and it caused some delays could have been that I am just not totally comfortable with each tool yet |
|        | Comments:         |  |
| Nick   | Yesterday's work: | Project presentation, light studying   |
|        | Today's work:     | Quizzing/progress reports  |
|        | Roadblocks:       | Noon is no longer noon, DST as normal is dumb. Cannot find location of professionalism intro video. Have to leave a bit early today ~5:15-5:30   |
|        | Comments:         |  |
| Parker | Yesterday's work: | Completed P0, studied notes for QC   |
|        | Today's work:     | Complete quizzes, complete QC, complete video introduction   |
|        | Roadblocks:       | lack of sunlight from time change makes mornings rough   |
|        | Comments:         |  |
| Ryan   | Yesterday's work: | Completed Web dev code challenges for Week 1 (Wednesday) I - VII Created a Quizlet to help study for quizzes and QC questions  |
|        | Today's work:     | Complete quizzes Complete 1:1 evaluations  |
|        | Roadblocks:       | The scope of materials does seem a bit overwhelming. Found that coding challenges were taking more time than available so did not complete Thursday's  |
|        | Comments:         |  |
| Sam    | Yesterday's work: | Completing styling on P0 website; practicing QC questions in Lab   |
|        | Today's work:     | Gather P1 requirements, analyze and begin P1 design;   |
|        | Roadblocks:       | Had a bug with P0: not sure how to cleanly add elements on select element change event without duplicating elements on second select   |
|        | Comments:         |  |
| Taylor | Yesterday's work: | QC Prep, Working on coding challenges, RevaturePro review for  |

|               | Salesforce curriculum + previous material                    |
|---------------|--|
| Today's work: | QC Assessment, Salesforce Material Reading/Walkthrough, etc. |
| Roadblocks:   | N/A  |
| Comments:     |  |
|               |  |

#### **DAY 7 - 03/14**

| Name   | Item              | 03/14  |
|--------|-------------------|--|
| Jeff   | Yesterday's work: | I worked on trailhead and took the quizzes I managed to finish all the badges he assigned and actually started a new badge for GIT |
|        | Today's work:     | Hopefully starting the SDLC on P1 and continuing on the GIT trailhead  |
|        | Roadblocks:       | thinking about P1  |
|        | Comments:         |  |
| Nick   | Yesterday's work: | Trailhead studying, html/css/js quizzes  |
|        | Today's work:     | 1:1, QC studying, continue trailhead given time  |
|        | Roadblocks:       | unable to start p1   |
|        | Comments:         |  |
| Parker | Yesterday's work: | Worked on trailhead badges, studied for QC   |
|        | Today's work:     | QC, study last week's content  |
|        | Roadblocks:       | Confused some of terminology from last week's content  |
|        | Comments:         |  |
| Ryan   | Yesterday's work: | Completed initial Week 1 HTML and CSS evaluations Begin intro Salesforce badges Prep for QCs                                       |
|        | Today's work:     | Continue Salesforce introductory badges Prep for QCs   |
|        | Roadblocks:       | Nervousness and uncertainty with QCs Failed JS evaluations   |
|        | Comments:         |  |
| Sam    | Yesterday's work: | Assessments; Reading through Trailhead material – got to half-way through Salesforce Platform Basics                               |
|        | Today's work:     | QC; I really want to begin requirements gathering for P1   |
|        |                   |  |

|        | Roadblocks:       | Been occupied with assessments and required work – haven't had time to dive into P1; Don't have any information on P1 to begin gathering requirements |
|--------|-------------------|---|
|        | Comments:         |   |
| Taylor | Yesterday's work: | Completed initial Week 1 HTML and CSS evaluations Begin intro Salesforce badges Prep for QCs  |
|        | Today's work:     | Traveling   |
|        | Roadblocks:       | Traveling   |
|        | Comments:         |   |

# **DAY 8 - 03/15 - Wednesday**

| Name   | Item              | 03/15  |
|--------|-------------------|--|
| Jeff   | Yesterday's work: | Worked on GIT badge on Trailhead and then studied for QC and worked on trello kanban board                       |
|        | Today's work:     | trailhead head badges and dex 4 and trello board   |
|        | Roadblocks:       | anxiety on the first QC and not knowing salesforce   |
|        | Comments:         |  |
| Nick   | Yesterday's work: | 1:1, studying, QC, intro to DEX403   |
|        | Today's work:     | Trailhead, dex403 training, maybe begin project 1, discuss project 1   |
|        | Roadblocks:       | do not know Salesforce yet to make any significant progress on p1  |
|        | Comments:         |  |
| Parker | Yesterday's work: | Studied for QC, had QC, started DEX403   |
|        | Today's work:     | Trailhead, DEX403, P1 progress   |
|        | Roadblocks:       | Need to progress in Salesforce   |
|        | Comments:         |  |
| Ryan   | Yesterday's work: | Completed study for QC -> Passed QC Continued Trailhead study and badge training                                 |
|        | Today's work:     | Continue work on Salesforce introduction Begin work on Entity Relational Databases Refine Project 1 Trello board |
|        | Roadblocks:       | None thus far  |
|        | Comments:         |  |
| Sam    | Yesterday's work: | Work on Trailhead badges; QC; Start Kanban Board for P1  |

|        | Today's work:     | Get a shared Salesforce Org setup for P1                                  |
|--------|-------------------|---|
|        | Roadblocks:       |   |
|        | Comments:         |   |
| Taylor | Yesterday's work: | Worked with Jeff on the Trello Application's organization                 |
|        | Today's work:     | Complete my last Salesforce badge, read Rev Pro's Salesforce information, |
|        | Roadblocks:       | N/A   |
|        | Comments:         |   |

## **DAY 9 - 03/16 - Thursday**

| Name   | Item              | 03/16   |
|--------|-------------------|---|
| Jeff   | Yesterday's work: | Worked on dex and looked at the project spreadsheet and made some adjustments to the trello scrumban board I also worked on a few of the challenges |
|        | Today's work:     | continue with DEX and the project spread sheet and badges   |
|        | Roadblocks:       | No real roadblocks that I can really remember other than running out f time   |
|        | Comments:         |   |
| Nick   | Yesterday's work: | Began work on 403/salesforce intro, finished required trailheads  |
|        | Today's work:     | Begin design phase of P1, decide what parts to give to any given member, continue salesforce training   |
|        | Roadblocks:       | N/A   |
|        | Comments:         |   |
| Parker | Yesterday's work: | Worked on Trailhead, Salesforce exercises for DEX403  |
|        | Today's work:     | DEX403, P1 progress, possibly Trailhead   |
|        | Roadblocks:       | None  |
|        | Comments:         |   |
| Ryan   | Yesterday's work: | Completed intro to Salesforce UI Began research for ERD development Complete review of Project 1 requirements and actionables Added to Trello board |
|        | Today's work:     | Draft a ERD document - LucidChart Assign ERD objects rectangles Assign Analysis doc and begin drafting Compare tools/technology for P1???           |
|        | Roadblocks:       | Communication channel needs refinement  |

|        | Comments:         |  |
|--------|-------------------|--|
| Sam    | Yesterday's work: | Setup Amplifier Training Playground; Salesforce lessons 1 and 2                      |
|        | Today's work:     | Checkout ERD with Ryan   |
|        | Roadblocks:       | Not clear on what the ERD will diagram/how to proceed with P1 before the ERD is done |
|        | Comments:         |  |
| Taylor | Yesterday's work: |  |
|        | Today's work:     | Working on coding challenges, RevPro information, Getting oriented with P1           |
|        | Roadblocks:       | N/A  |
|        | Comments:         |  |

## **DAY 10 - 03/17 - Friday**

| Name   | Item              | 03/17  |
|--------|-------------------|--|
| Jeff   | Yesterday's work: | Worked Dex and use cases and did scrumban board  |
|        | Today's work:     | continue with DEX and the project spread sheet and badges  |
|        | Roadblocks:       | never got a chance to get work on badges so time   |
|        | Comments:         |  |
| Nick   | Yesterday's work: | Dex403/salesforce training, Brief use case analysis beginning  |
|        | Today's work:     | Continue use case analysis, 'sprint' retrospective   |
|        | Roadblocks:       | This week's sprint was pretty sparse due to attempting to do so while in the beginning of learning SF                    |
|        | Comments:         |  |
| Parker | Yesterday's work: | Studied Salesforce Notes, trailhead badge  |
|        | Today's work:     | Study notes, trailhead badges, P1 work   |
|        | Roadblocks:       | Confused on some SF terms still  |
|        | Comments:         |  |
| Ryan   | Yesterday's work: | Complete first draft of ERD Added documents to Firehawks GitHub repo Completed two chapters of Salesforce basic training |
|        | Today's work:     | Review, revise and submit ERD (with Taylor) Update Firehawks GitHub repo with ERD and docs                               |

|        | Roadblocks:       | Better communication channel needed - resolved during standup   |  |
|--------|-------------------|---|--|
|        | Comments:         |   |  |
| Sam    | Yesterday's work: | Homework Exercise 4-6; Studied Salesforce Notes k:  |  |
|        | Today's work:     | • Review the ERD with the Team Review use case analysis with Nick; Select my use cases; P1 Retrospective                          |  |
|        | Roadblocks:       |   |  |
|        | Comments:         |   |  |
| Taylor | Yesterday's work: | Worked on ERD with Ryan, doing homework exercises for sections 4-5 and 4-6,   |  |
|        | Today's work:     | Completing coding challenges for this week, reviewing this week's Salesforce material, Getting acquainted with the Analysis, etc. |  |
|        | Roadblocks:       | Coordinating this with today's schedule   |  |
|        | Comments:         |   |  |

### **WEEK 2 - 3/13-3/17 - RETROSPECTIVE**

| Name   | Item                                 | 03/17   |   |
|--------|--------------------------------------|---|---|
| Jeff   | Things you did well                  | Did badges and P1 breakdown   |   |
|        | Things you can improve on            | connecting the dots between the objects we need to use in P1and what we are learning in DEX |   |
|        | Any user stories that are unresolved | linking the objects in project  |   |
|        | Velocity                             |   | 0 |
|        | Comments                             |   |   |
| Nick   | Things you did well                  | Feel good about using salesforce, User stories feel less daunting than                      |   |
|        | Things you can improve on            | Bonus trailhead badges, QC studying   |   |
|        | Any user stories that are unresolved | None assigned   |   |
|        | Velocity                             |   | 5 |
|        | Comments                             |   |   |
| Parker | Things you did well                  |   |   |
|        | Things you can improve on            |   |   |
|        | Any user stories that are unresolved |   |   |

|           | Velocity                             | 0   |
|-----------|--------------------------------------|---|
|           | Comments                             |   |
| Ryan      | Things you did well                  | Completed first draft of ERD - very satisfactory ;) Great GitHUb organization and updating of materials Much improved communications - external channels working  |
|           | Things you can improve on            | Definitely can improve communications My note taking could improve Need to improve QC study process   |
|           | Any user stories that are unresolved | Nope  |
|           | Velocity                             | 2.5   |
|           | Comments                             |   |
| Sam       | Things you did well                  | Leadership initiative: Pushed for the Kanban board early on;<br>Set up the Salesforce TP early on   |
|           | Things you can improve on            | get working on user stories   |
|           | Any user stories that are unresolved | n/a   |
|           | Velocity                             | 0   |
|           | Comments                             | user stories accomplished: none story points: 0   |
| Taylor    | Things you did well                  | Ryan and me complete the ERD  |
|           | Things you can improve on            | The current progress I have on the user stories   |
|           | Any user stories that are unresolved | N/A   |
|           | Velocity                             | 2.5   |
|           | Comments                             |   |
| Firehawks | Things you did well                  | - Improved communications a lot - Better understanding of overall requirements of Project 1 - More confident with user stories (size not so daunting) - Feel more intuitive with the Salesforce platform - Very good Scrumban board setup |
|           | Things you can improve on            | <ul> <li>Need to assign user stories</li> <li>Even better communications and dedication to moving the team forward</li> </ul>   |
|           | Road blocks                          |   |
|           | Velocity                             | 10  |

\*\*\*\*\*\* Week 2 - Velocity: 10 \*\*\*\*\*\*\*